


COMMON TIME


Three places carry distinct spatial answers; one no-new-build 90-day MVP closes baseline, accountability, cost, review and exit first.

CONCEPT PROPOSAL · PUBLIC ROLE INTERFACES ARE NOT PROJECT AUTHORITY · HOLD UNTIL DATA, SIGNATURES, BUDGET, APPOINTMENT AND OFFICIAL GEOMETRY



01 / OPERATING BASELINE

Public opening facts start the survey; four days, four bands and 24-hour acoustics are locked



02 / FIELD + PROFESSIONAL GATES

Mobility, ecology, utilities, ground floor, labour and human takeover checked together



03 / IMPLEMENTATION CONTRACT

Shared thresholds, CAPEX/OPEX, independent review and recalculation remain auditable

THREE CLOSURES / FIELD · CONTRACT · INDEPENDENT REVIEW

01 / FIELD

MEASURE, DO NOT INFER

Four days, four bands, 15-minute bins, 24h acoustics, two-person review and hashes

02 / CONTRACT

SIGN + COST

Versioned thresholds, RACI, CAPEX/OPEX, procurement, restoration and retirement funds

03 / INDEPENDENT

SEPARATE + RECALCULATE


Seven roles, P0-P5, read-only snapshots and ten-step independent reproduction

SITE EVIDENCE AND UNKNOWNNS



Public photographs do not replace a 2026 survey; official boundaries, title, heritage GIS, capacity and cost remain unknown.

THREE-LEVEL SCOPE




The research scope addresses industry circulation, the overall scope urban systems, and key areas prototype delivery.

RELATIONAL MASTERPLAN

02 / RELATIONAL MASTERPLAN

ONE SPINE · THREE CLOCKS · TWO WINGS · TWELVE COMMONS

A relational masterplan: provisional geometry is not a statutory boundary.



STRUCTURE LEGEND

ONE SPINE | memory · ecology · slow mobility
THREE CLOCKS | VERIFY · LEARN · LIVE
TWO WINGS | technology service · urban needs
TWELVE COMMONS | arrival · test · learn · quiet

EVIDENCE GATES

VERIFY | reproducible and controlled testing
LEARN | public translation and correction
LIVE | bounded trial, human takeover and retirement

INTERVENTION ORDER

01 SHARE | measure real additional use
02 RETROFIT | access, ground floor, shade, separation
03 ADD LIGHTLY | movable, maintainable, restorable
04 BUILD ONLY WITH EVIDENCE | boundary, title, heritage, capacity and TCO

COMMON TIME JING-ZHANG / V8.0

CONCEPT PROPOSAL · NOT AN APPROVED PLAN · PROVISIONAL RELATIONSHIPS · PROFESSIONAL VERIFICATION REQUIRED

One spine, three clocks, two wings and twelve time commons.

THREE OVERLAYS

03 / THREE OVERLAYS

FROM FALSE PRECISION TO UNKNOWN + SPATIAL ROLES + OPERATING TIME

Three aligned layers; land-use codes support topology and are not regulatory recommendations.




COMMON TIME JING-ZHANG / V8.0

CONCEPT PROPOSAL · NOT AN APPROVED PLAN · PROVISIONAL RELATIONSHIPS · PROFESSIONAL VERIFICATION REQUIRED

Spatial roles are not statutory land use; time-sharing does not alter lawful use.

SYSTEMS AND SECTIONS



Mobility, blue-green systems, utilities and ground floors require joint verification.

众智园 VERIFY



Controlled core—public explanation forecourt—Qinghe ecological edge; logistics avoid the public garden.

北京 AI 原点 LEARN



Knowledge source—translation passage—learning court—community edge; no merged access—control profiles.

大钟寺 LIVE



Four-quadrant arrival—civic forecourt—service ground floor—quiet rear edge; algorithms do not change lawful right of way.

INNOVATION ADOPTION ECOSYSTEM

06 / DELIVERY + METRICS

SPACE, RESPONSIBILITY, FUNDING, OUTCOME AND EXIT PASS TOGETHER

Ten project contracts and nine gates; counts do not substitute for outcomes and unknowns stay visible.

G0 PROBLEM

G1 TEAM

G2 REPRODUCE

G3 CONTROL

G4 TRANSLATE

G5 TRIAL

G6 ADOPT

G7 OPERATE

G8 RETIRE

PROJECT	OWNER / OPERATOR	CAPEX / OPEX	MIN GATE	OUTCOME / EXIT
P01 TIME BASELINE	named / separate	category + lifecycle	G0/G1	KPI / STOP / RESTORE
P02 LEARNING	named / separate	category + lifecycle	G1/G4	KPI / STOP / RESTORE
P03 HUMAN REVIEW	named / separate	category + lifecycle	G4/G5	KPI / STOP / RESTORE
P04 EVALUATION	named / separate	category + lifecycle	G3/G3	KPI / STOP / RESTORE
P05 RELATION SPINE	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P06 ARRIVAL	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P07 TIME COMMONS	named / separate	category + lifecycle	章程	KPI / STOP / RESTORE
P08 SERVICE ISLAND	named / separate	category + lifecycle	安全	KPI / STOP / RESTORE
P09 MEMORY ARCHIVE	named / separate	category + lifecycle	通信	KPI / STOP / RESTORE
P10 ANNUAL CYCLE	named / separate	category + lifecycle	真实问题	KPI / STOP / RESTORE

SEPARATION OF DUTIES

problem owner ≠ supplier
supplier ≠ sole evaluator
operator ≠ appeal authority
procurement decision ≠ event popularity

CURRENT HOLD CONDITIONS

No construction or routine operation without official boundaries, real owners, professional approval, OPEX, equivalent human access and retirement funds.

12 SCENARIOS

4 TESTBEDS

6 PERSONAS

4 MEMORY NODES

10 PROJECTS

9 GATES

3 KEY AREAS

OPERATING METRICS UNKNOWN

COMMON TIME JING-ZHANG / V8.0

CONCEPT PROPOSAL · NOT AN APPROVED PLAY · PROVISIONAL RELATIONSHIPS · PROFESSIONAL VERIFICATION REQUIRED

Problem registration, reproducible verification, public translation, bounded trial, adoption readiness, operation, replication or retirement.

SIX SERVICE PERSONAS

共大初心儿「似心伙心

2020—2025 年公开摄影用于识别空间语境；不是 2026 年完整端贴，也不证明方案落位。



清华园老站牌 | 2024 | NSORFZ



清华园公路或南路口 | 2024 | NSORFZ



清华园站牌位置 | 2020 | NSORFZ



京张铁路机车 | 2025 | Xia22023



大钟寺地铁站入口 | 2025 | RobertSchwand



中关村大街站牌 | 2020 | NSORFZ

全部照片 CC BY-SA 4.0 | 原始文件页、作者、日期、修改与使用边界见 assets/photos/photo-register.json

Students, researchers, caregivers, disabled users, frontline workers and public-service owners; each retains same-channel human fallback.

TWELVE SCENARIOS AND FOUR TESTBEDS

06 / DELIVERY + METRICS

SPACE, RESPONSIBILITY, FUNDING, OUTCOME AND EXIT PASS TOGETHER

Ten project contracts and nine gates; counts do not substitute for outcomes and unknowns stay visible.

G0 PROBLEM

G1 TEAM

G2 REPRODUCE

G3 CONTROL

G4 TRANSLATE

G5 TRIAL

G6 ADOPT

G7 OPERATE

G8 RETIRE

PROJECT	OWNER / OPERATOR	CAPEX / OPEX	MIN GATE	OUTCOME / EXIT
P01 TIME BASELINE	named / separate	category + lifecycle	G0/G1	KPI / STOP / RESTORE
P02 LEARNING	named / separate	category + lifecycle	G1/G4	KPI / STOP / RESTORE
P03 HUMAN REVIEW	named / separate	category + lifecycle	G4/G5	KPI / STOP / RESTORE
P04 EVALUATION	named / separate	category + lifecycle	G3/G3	KPI / STOP / RESTORE
P05 RELATION SPINE	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P06 ARRIVAL	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P07 TIME COMMONS	named / separate	category + lifecycle	章程	KPI / STOP / RESTORE
P08 SERVICE ISLAND	named / separate	category + lifecycle	安全	KPI / STOP / RESTORE
P09 MEMORY ARCHIVE	named / separate	category + lifecycle	通信	KPI / STOP / RESTORE
P10 ANNUAL CYCLE	named / separate	category + lifecycle	真实问题	KPI / STOP / RESTORE

SEPARATION OF DUTIES

problem owner ≠ supplier
supplier ≠ sole evaluator
operator ≠ appeal authority
procurement decision ≠ event popularity

CURRENT HOLD CONDITIONS

No construction or routine operation without official boundaries, real owners, professional approval, OPEX, equivalent human access and retirement funds.

12 SCENARIOS

4 TESTBEDS

6 PERSONAS

4 MEMORY NODES

10 PROJECTS

9 GATES

3 KEY AREAS

OPERATING METRICS UNKNOWN

COMMON TIME JING-ZHANG / V8.0

CONCEPT PROPOSAL · NOT AN APPROVED PLAY · PROVISIONAL RELATIONSHIPS · PROFESSIONAL VERIFICATION REQUIRED


Each scenario binds purpose, minimum data, thresholds, stop, appeal, operation and retirement.

BLUE-GREEN NETWORK AND TIME COMMONS


05 / SYSTEMS + SECTIONS

NEGOTIATE MOBILITY, BLUE-GREEN, UTILITIES AND GROUND FLOOR TOGETHER

Candidate links register questions; sections expose sequence, conflict and professional handoff.



COMMON TIME JING-ZHANG / V8.0



CONCEPT PROPOSAL · NOT AN APPROVED PLAN · PROVISIONAL RELATIONSHIPS · PROFESSIONAL VERIFICATION REQUIRED

No ecological-corridor claim until ecology, thermal comfort, accessibility and maintenance pass.

TEN PROJECT CONTRACTS

06 / DELIVERY + METRICS

SPACE, RESPONSIBILITY, FUNDING, OUTCOME AND EXIT PASS TOGETHER

Ten project contracts and nine gates; counts do not substitute for outcomes and unknowns stay visible.

G0 PROBLEM

G1 TEAM

G2 REPRODUCE

G3 CONTROL

G4 TRANSLATE

G5 TRIAL

G6 ADOPT

G7 OPERATE

G8 RETIRE

PROJECT	OWNER / OPERATOR	CAPEX / OPEX	MIN GATE	OUTCOME / EXIT
P01 TIME BASELINE	named / separate	category + lifecycle	G0/G1	KPI / STOP / RESTORE
P02 LEARNING	named / separate	category + lifecycle	G1/G4	KPI / STOP / RESTORE
P03 HUMAN REVIEW	named / separate	category + lifecycle	G4/G5	KPI / STOP / RESTORE
P04 EVALUATION	named / separate	category + lifecycle	G3/G3	KPI / STOP / RESTORE
P05 RELATION SPINE	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P06 ARRIVAL	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P07 TIME COMMONS	named / separate	category + lifecycle	章程	KPI / STOP / RESTORE
P08 SERVICE ISLAND	named / separate	category + lifecycle	安全	KPI / STOP / RESTORE
P09 MEMORY ARCHIVE	named / separate	category + lifecycle	通信	KPI / STOP / RESTORE
P10 ANNUAL CYCLE	named / separate	category + lifecycle	真实问题	KPI / STOP / RESTORE

SEPARATION OF DUTIES

problem owner ≠ supplier
supplier ≠ sole evaluator
operator ≠ appeal authority
procurement decision ≠ event popularity

CURRENT HOLD CONDITIONS

No construction or routine operation without official boundaries, real owners, professional approval, OPEX, equivalent human access and retirement funds.

12 SCENARIOS

4 TESTBEDS

6 PERSONAS

4 MEMORY NODES

10 PROJECTS

9 GATES

3 KEY AREAS

OPERATING METRICS UNKNOWN

COMMON TIME JING-ZHANG / V8.0

CONCEPT PROPOSAL · NOT AN APPROVED PLAN · PROVISIONAL RELATIONSHIPS · PROFESSIONAL VERIFICATION REQUIRED

Named problem owner, operator, CAPEX/OPEX, minimum gate, KPI, expiry and restoration.

METRICS AND COMPLIANCE

06 / DELIVERY + METRICS

SPACE, RESPONSIBILITY, FUNDING, OUTCOME AND EXIT PASS TOGETHER

Ten project contracts and nine gates; counts do not substitute for outcomes and unknowns stay visible.

G0 PROBLEM

G1 TEAM

G2 REPRODUCE

G3 CONTROL

G4 TRANSLATE

G5 TRIAL

G6 ADOPT

G7 OPERATE

G8 RETIRE

PROJECT	OWNER / OPERATOR	CAPEX / OPEX	MIN GATE	OUTCOME / EXIT
P01 TIME BASELINE	named / separate	category + lifecycle	G0/G1	KPI / STOP / RESTORE
P02 LEARNING	named / separate	category + lifecycle	G1/G4	KPI / STOP / RESTORE
P03 HUMAN REVIEW	named / separate	category + lifecycle	G4/G5	KPI / STOP / RESTORE
P04 EVALUATION	named / separate	category + lifecycle	G3/G3	KPI / STOP / RESTORE
P05 RELATION SPINE	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P06 ARRIVAL	named / separate	category + lifecycle	HOLD	KPI / STOP / RESTORE
P07 TIME COMMONS	named / separate	category + lifecycle	章程	KPI / STOP / RESTORE
P08 SERVICE ISLAND	named / separate	category + lifecycle	安全	KPI / STOP / RESTORE
P09 MEMORY ARCHIVE	named / separate	category + lifecycle	通信	KPI / STOP / RESTORE
P10 ANNUAL CYCLE	named / separate	category + lifecycle	真实问题	KPI / STOP / RESTORE

SEPARATION OF DUTIES

problem owner ≠ supplier
supplier ≠ sole evaluator
operator ≠ appeal authority
procurement decision ≠ event popularity

CURRENT HOLD CONDITIONS

No construction or routine operation without official boundaries, real owners, professional approval, OPEX, equivalent human access and retirement funds.

12 SCENARIOS

4 TESTBEDS

6 PERSONAS

4 MEMORY NODES

10 PROJECTS

9 GATES

3 KEY AREAS


OPERATING METRICS UNKNOWN

COMMON TIME JING-ZHANG / V8.0

CONCEPT PROPOSAL · NOT AN APPROVED PLAN · PROVISIONAL RELATIONSHIPS · PROFESSIONAL VERIFICATION REQUIRED

Package geometry and counts are reproducible; operating, statutory and engineering metrics remain unknown.

RISK, COPYRIGHT AND EXIT



AI images are labelled; photo and OSM licences are retained; no professional approval, OPEX, human route or retirement funds means HOLD.